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ESTIMATE RUN 12/08/2004

ESTIMATE SUMMARY 17:11:25

CONTID: C14483 ESTIMATE NO: 0008 PROG 2002

PCN: 14483-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Parachute East & West PERCENT TIME:

PROJECT NO: IM 0701-164

Parachute East & West

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 11/27/2004 DATE TIME STARTED 04/01/2004

P.O. BOX 566 DATE LET 02/12/2004 DATE WORK BEGAN

DATE AWARDED 02/19/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/03/2004 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 04/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,547,952.07 PARTICIPATING $ $ 1,151,251.42

AWARD PROJECT AMT: 7,163,679.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-201,858.93

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,348.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.57

138.0 TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

93.94%

457,299.77

1,151,251.42

949,392.49

934,043.51

$

$

$

$

7,090,652.30

0.00

7,090,652.30

0.00

7,090,652.30

-65,551.29

0.00

7,025,101.01

0.00

AMOUNT DUE 7,025,101.01 934,043.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 934,043.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14483-BID ESTIMATE RUN 12/08/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 34,591.000 34,591.000

SY 0.000 0.00

2.80000 34,591.000 96,854.80

202-00240

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF 0.000 0.00

2.20000 0.000 0.00

202-00250

0015 *REMOVAL OF GUARDRAIL TYPE 3 382.500 382.500

LF 0.000 0.00

3.00000 382.500 1,147.50

202-01130

0020 *REMOVAL OF END ANCHORAGE 57.000 57.000

EACH 0.000 0.00

150.00000 57.000 8,550.00

202-01300

0025 ROLLING 0.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01140

0030 BLADING 35.000 8.000

HOUR 27.000 2,430.00

90.00000 35.000 3,150.00

203-01500

0035 BACKHOE 0.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01510

0040 TRUCK (DUMP) 60.000 0.000

HOUR 41.500 3,735.00

90.00000 41.500 3,735.00

203-01582

0045 FRONT END LOADER (RUBBER TIRE) 37.500 0.000

HOUR 37.500 3,375.00

90.00000 37.500 3,375.00

203-01590

0050 LABORER 51.000 6.000

HOUR 45.000 1,800.00

40.00000 51.000 2,040.00

203-02330

0055 *RESET GUARDRAIL TYPE 3 1,332.500 1,332.500

LF 0.000 0.00

13.00000 1,332.500 17,322.50

210-01130
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PCN: 14483-BID ESTIMATE RUN 12/08/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST GUARDRAIL 2,950.000 2,950.000

LF 0.000 0.00

10.00000 2,950.000 29,500.00

210-04200

0065 AGGREGATE BASE COURSE (CLASS 7) 12,692.360 6,649.280

TON 6,043.080 78,560.04

13.00000 12,692.360 165,000.68

304-07000

0070 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720

0075 HOT BITUMINOUS PAVEMENT (SPECIAL) CMO#2:(-5677 TONS) 11,000.000 8,524.950

TON 1,794.240 69,975.36

39.00000 10,319.190 402,448.41

403-02000

0080 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 100,402.000 71,871.300

TON 25,024.670 531,023.50

21.22000 96,895.970 2,056,132.48

403-34801

0080 MATERIAL ALLOWANCE STOCKPILED HBP AGGREGATES - PE#2 27,526.681

TON -27,526.681 -201,858.93

7.33321 0.000 0.00

0085 *HEATING AND REMIXING TREATMENT 568,519.000 568,519.000

SY 0.000 0.00

2.95000 568,519.000 1,677,131.05

405-00100

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 7,166.000 5,041.110

TON 1,330.220 320,583.02

241.00000 6,371.330 1,535,490.53

411-03345

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 
CMO#2:(-334 TONS)

0.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

411-03352

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 32,598.000 17,286.000

GAL 7,231.000 7,231.00

1.00000 24,517.000 24,517.00

411-10255

0105 *ASPHALT REJUVENATING AGENT 5,245.000 5,245.000

GAL 0.000 0.00

2.20000 5,245.000 11,539.00

411-90010
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PCN: 14483-BID ESTIMATE RUN 12/08/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 382.500 382.500

LF 0.000 0.00

17.00000 382.500 6,502.50

606-00301

0115 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

606-02003

0120 *END ANCHORAGE (FLARED) 55.000 55.000

EACH 0.000 0.00

1,500.00000 55.000 82,500.00

606-02005

0120 MATERIAL ALLOWANCE STOCKPILED SRT COMPONENTS - PE#1 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

0125 *RUMBLE STRIP (GRINDING) 304,230.000 105,145.000

LF 197,831.000 19,783.10

0.10000 302,976.000 30,297.60

614-80387

0130 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

273,000.00000 1.000 273,000.00

626-00000

0135 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

626-01000

0140 *PAVEMENT MARKING PAINT 3,921.100 3,008.200

GAL 912.900 31,038.60

34.00000 3,921.100 133,317.40

627-00001

0145 *EPOXY PAVEMENT MARKING 1,504.000 0.000

GAL 873.800 44,563.80

51.00000 873.800 44,563.80

627-00005

0150 *FLAGGING 5,464.500 4,934.000

HOUR 530.500 12,732.00

24.00000 5,464.500 131,148.00

630-00000

0155 *TRAFFIC CONTROL INSPECTION 100.000 95.000

DAY 5.000 850.00

170.00000 100.000 17,000.00

630-00007
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PCN: 14483-BID ESTIMATE RUN 12/08/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC CONTROL MANAGEMENT 141.000 118.000

DAY 23.000 11,040.00

480.00000 141.000 67,680.00

630-00012

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 28.800

EACH 0.000 0.00

60.00000 28.800 1,728.00

630-80341

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 157.500

EACH -29.700 -2,524.50

85.00000 127.800 10,863.00

630-80342

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 84.000 64.800

EACH 5.400 594.00

110.00000 70.200 7,722.00

630-80343

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 528.000 0.000

SF 475.200 9,504.00

20.00000 475.200 9,504.00

630-80344

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

4,000.00000 3.600 14,400.00

630-80358

0190 *PORTABLE MESSAGE SIGN PANEL 183.000 183.000

DAY 0.000 0.00

110.00000 183.000 20,130.00

630-80359

0195 *DRUM CHANNELIZING DEVICE 103.000 92.700

EACH 0.000 0.00

75.00000 92.700 6,952.50

630-80360

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 22.500

EACH 0.000 0.00

105.00000 22.500 2,362.50

630-80363

0205 *TRAFFIC CONE 1,100.000 963.000

EACH 27.000 405.00

15.00000 990.000 14,850.00

630-80380

0210 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14483-BID ESTIMATE RUN 12/08/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0220 F/A ON-THE-JOB TRAINEE 2,000.000 632.000

F A 0.000 0.00

1.00000 632.000 632.00

700-70023

0225 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0230 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0255 HBP (SPEC) SX(75) HIP VIRGIN MIX (PLAN QTY) / 
CMO#2:(+5677 TONS)

1,010.020 1,010.020

TON 0.000 0.00

38.00000 1,010.020 38,380.76

403-02000

0260 HBP (SPEC) SX(100) HIP VIRGIN MIX (OVER PLAN QTY) / 
CMO#2:(+1 TON)

2,693.510 2,693.510

TON 0.000 0.00

37.00000 2,693.510 99,659.87

403-02000

0265 HBP (SPEC) SX(75) HIP VIRGIN MIX (OVER PLAN QTY) / 
CMO#2:(+1 TON)

0.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-02000

0270 ASPH CEM (PG 64-22) CMO#2:(+334 TONS) 124.530 124.530

TON 0.000 0.00

180.00000 124.530 22,415.40

411-03354

0275 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 - PROJECT PARTNERING 1,412.360 1,412.360

DOL 0.000 0.00

1.00000 1,412.360 1,412.36

900-00006

0285 ADDED ITEM (DOLLAR)/ MCR LI NO. 3 - PRICE 
REDUCTION/HIPR DENSITY TESTS 1-5

-3,537.350 -3,537.350

DOL 0.000 0.00

1.00000 -3,537.350 -3,537.35

900-00006

0295 ABC (CL 3) MCR LI NO. 5 2,086.520 2,086.520

TON 0.000 0.00

11.00000 2,086.520 22,951.72

304-03000
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PCN: 14483-BID ESTIMATE RUN 12/08/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 ADDED ITEM (DOLLAR)/ MCR LI NO. 6 - PRICE 
REDUCTION/HIPR DENSITY TESTS 31-35

-6,018.440 -6,018.440

DOL 0.000 0.00

1.00000 -6,018.440 -6,018.44

900-00006

0305 ADDED ITEM (DOLLAR)/ MCR LI NO. 7 - PRICE 
REDUCTION/HIPR DENSITY TESTS 46-50

-9,174.800 -9,174.800

DOL 0.000 0.00

1.00000 -9,174.800 -9,174.80

900-00006

0310 ADDED ITEM (DOLLAR)/ MCR LI NO. 8 - PRICE 
REDUCTION/HIPR DENSITY TESTS 71-75

-3,555.930 -3,555.930

DOL 0.000 0.00

1.00000 -3,555.930 -3,555.93

900-00006

0315 ADDED ITEM (DOLLAR)/ MCR LI NO. 9 - PRICE 
REDUCTION/HIPR DENSITY TESTS 76-80

-2,868.290 -2,868.290

DOL 0.000 0.00

1.00000 -2,868.290 -2,868.29

900-00006

0320 ADDED ITEM (DOLLAR)/ MCR LI NO. 10 - PRICE 
REDUCTION/HIPR DENSITY TESTS 96-100

-3,314.330 -3,314.330

DOL 0.000 0.00

1.00000 -3,314.330 -3,314.33

900-00006

0325 ADDED ITEM (DOLLAR)/ MCR LI NO. 11 - PRICE 
REDUCTION/HIPR DENSITY TESTS 101-105

-2,815.630 -2,815.630

DOL 0.000 0.00

1.00000 -2,815.630 -2,815.63

900-00006

0330 ADDED ITEM (DOLLAR)/ MCR LI NO. 12 - PRICE 
REDUCTION/HIPR DENSITY TESTS 111-114

-6,580.640 -6,580.640

DOL 0.000 0.00

1.00000 -6,580.640 -6,580.64

900-00006

0335 ADDED ITEM (LUMP SUM)/ MCR LI NO. 13 - SEEDING + 
HYDRO-MULCHING SHOULDER FILL AREAS

0.500 0.000

L S 0.500 4,852.50

9,705.00000 0.500 4,852.50

900-00014

0340 ADDED ITEM (DOLLAR)/ MCR LI NO. 14 - OVERWEIGHT LOAD 
PRICE REDUCTIONS

0.000 0.000

DOL -300.000 -300.00

1.00000 -300.000 -300.00

900-00006

CAT 0200 $949,392.49 7,068,594.45CURRENT AMT 7,525,802.07 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002
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PCN: 14483-BID ESTIMATE RUN 12/08/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

0280 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 - FIELD OFFICE DSL 570.000 477.840

DOL 0.000 0.00

1.00000 477.840 477.84

900-00006

0290 ADDED ITEM (DOLLAR)/ MCR LI NO. 4 - FIELD LAB 
CONVECTION OVEN PRICE REDUCTION

-420.000 -420.000

DOL 0.000 0.00

1.00000 -420.000 -420.00

900-00006

CAT 0400 $0.00 22,057.84CURRENT AMT 22,150.00 $$

PROJECT TOTAL 949,392.49 $ 7,090,652.29CURRENT AMT 7,547,952.07 $$


